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1. Introduction
1.1 Background

Site Number: A26W Contract Number: EP-S2-15-01
D.O. Number: Action Memo Date:

Response Authority: CERCLA  Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Operable Unit:

Mobilization Date:  6/23/2016 Start Date: 6/23/2016
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 06/23/2016
FPN#: Reimbursable Account #:

1.1.1 Incident Category

1.1.2 Site Description

The site is a three-story ice manufacturing and cold storage facility in a downtown residential area of City
of Vineland, and has been in operation since 1922. The current owner assumed operations around 1998.
The facility’s refrigeration system contains an estimated 4,500 to 5,000 Ibs of anhydrous ammonia gas.

1.1.2.1 Location

The cold storage facility is located at 544 East Pear Street in Vineland, Cumberland County, New
Jersey. ltis situated within a densely populated residential neighborhood, and there are numerous
residential homes and apartments as close as approximately 100 feet from the facility.

1.1.2.2 Description of Threat

Anhydrous ammonia is a CERCLA Extremely Hazardous Substance, a CAA 112(r) RMP Regulated
Substance, and a US DoD and DOJ Category 1 Toxic Industrial Chemical (i.e., battlefield-deployable
chemical weapon).

An inspection of the facility’s refrigeration system by the City of Vineland Fire Department via a qualified
consulting refrigeration engineer determined that the system is an extreme state of disrepair, to the
extent that it presents an immediate threat to public safety. The engineer’'s recommendation is that since
the necessary emergency repairs to the system would not likely be implemented in sufficient time, the
ammonia should be immediately removed from the system to protect public and worker safety. EPA
inspected the facility on June 23, 2016, and concurs with the concerns of the engineering report about
the state of deterioration of the system and the immediate threat to public safety. An off-site
consequence analysis by EPA determined that a worst-case release of ammonia from the facility would
impact approximately 15,208 residents

1.1.3
Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, 2016, EPA conducted an inspection at the facility in response to a report that was prepared
by a refrigeration engineer consultant of the City of Vineland Fire Department (VFD) detailing the
deteriorating state of the ammonia refrigeration system. Concerns included the poor condition and
location of pressure relief discharge vents relative to the immediate homes and surrounding community;
it is suspected that the system contains anywhere from 4,500 — 12,000 pounds (lbs) of anhydrous



ammonia. It was determined that the facility could not mitigate the threat posed by the deteriorated
system to the surrounding community in a timely manner.

Based on these concerns, the VFD requested EPA assistance with responding to the threat that the cold
storage facility’s refrigeration system presents to the surrounding residential community.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA is continuing to respond to the deteriorating ammonia refrigeration system at a cold storage
warehouse in a residential neighborhood. The facility’s deteriorating ammonia refrigeration system (circa
1922) potentially contains 4,500 — 12,000 Ibs of anhydrous ammonia gas liquefied under pressure, and
presents a serious threat to the surrounding neighborhood should the system fail. Many sections of the
ammonia system and the building have been frozen over, making the response more challenging. On
June 28, 2016, EPA activated its Emergency and Rapid Response Services (ERRS) contractor to secure
the system against a release and the Removal Support Team (RST) contractor to provide real-time 24/7
community air monitoring for ammonia gas. Several nearby residences have been evacuated.

As noted below, ERRS contractors have installed a scrubber system to protect it from a catastrophic
release. Unified command has been established and EPA is currently planning for the removal of the
ammonia and the decommissioning of the system. There is significant concern over the structural
integrity of the building, which potentially will be made worse by the thawing of the ice surrounding parts
of the ammonia system and building once the ammonia removal begins. The owner is attempting to
remove all product, reportedly worth over $1 million, from the facility before the ammonia removal
begins.

2.1.2 Response Actions to Date
Activities for 7/27/16:

EPA's refrigeration contractor was on site today and transferred the ammonia in the high pressure
receiver into the Tanner Industries high pressure truck. It is estimated an approximate 1,600 Ibs. of
ammonia was removed from the high pressure receiver. An additional 100 Ibs. of ammonia was
evacuated into the scrubber unit, bringing the total amount of ammonia removed from the facility today to
approximately 1,700 Ibs. and approximately 7,880 Ibs. in total.

Active ventilation continued today. No melt water was removed today due to ammonia removal
operations. Melt water recovery will resume tomorrow.

EPA will begin removing waste oil from the facility tomorrow.

The mandatory evacuation of residences within a 500 foot radius of the site was enacted from
0800-1700 today.

Activities for 7/26/16:

EPA's refrigeration contractor was on site today and continued to monitor the refrigeration system and
collect ammonia in the high pressure receiver. It is estimated an approximate additional 100 Ibs. was
collected today, bringing the total in the receiver to approximately 1,500 Ibs.

EPA's structural engineer was on site today to inspect the partially collapsed brine tank wall. The
inspection was conducted in order to assess the condition of the remaining wall and the likelihood of an
impact to the critical components of the refrigeration system located immediately adjacent to the brine
tank.



EPA began circulating warm air into the basement of the facility in order to defrost the chiller units which
will allow any ammonia remaining in the chillers to be collected in the high pressure receiver.

EPA began removing melt water from the elevator shaft within the building. Approximately 250 gallons
were removed.

A mandatory evacuation of residences within a 500 foot radius of the site will be enacted from 0800-1700
tomorrow. Planning and preparation for the evacuation has been completed and activities are
anticipated to be similar to the last evacuation. Current census data indicates the population within this
zone includes 89 people plus 29 housing units. EPA and members from the City of Vineland distributed
information flyers regarding site operations and the mandatory evacuation procedures.

Activities for 7/25/16:

Pumps and fans were mobilized to the Site to remove any meltwater from the building basement and
circulate air through the building. Active ventilation of building was initiated to accelerate ice melt on the
refrigerant coils. The owner has opened building interior doors and roof vents to facilitate air movement
through the building. Melting of ice throughout the building is evident.

Currently there are approximately 1400 pounds of ammonia collected in the receiver. This amount of
material requires the truck from Tanner Industries to remove safely. The removal of material by Tanner
will take place on Wednesday, July 27, 2016. At a meeting this morning, EPA, NJDEP and the city of
Vineland (VFD) decided that the same safety precautions used during the last ammonia pump out would
be used on July 27, 2016.

Analytical results for samples taken on Friday, July 22, 2016 from ice and brine water are expected this
afternoon. A field pH was taken of the brine water as it was pumped from the facility tank on July 23,
2016. The pH was 12 indicating that ammonia may be present in the water.

Electrical power to all areas of the building other than the machinery room has been disconnected due to
safety concerns from ice melt. PAD working with VHD and OEM to prepare for another neighborhood
relocation during Wednesday's scheduled ammonia removal.

EPA will continue 24 hour air monitoring operations until all ammonia is removed from the facility.
Activities for 7/22/2016:

Weight tickets received from Tanner Industries indicate the truck which removed the ammonia yesterday
contained 6,080 Ibs. of ammonia. Additionally, an estimated 100 Ibs. of ammonia was evacuated into the
scrubber unit yesterday, bringing the current total of ammonia removed from the system to approximately
6,180 Ibs.

EPA's refrigeration contractor was on site today and continued to monitor the refrigeration system. The
contractor is in the process of collecting any remaining ammonia into the high pressure receiver. This
operation will continue through the weekend. At the time of this report, approximately 500 Ibs. of
ammonia had been collected in the high pressure receiver. Tanner Industries will be back to evacuate
the ammonia from the refrigeration system sometime next week.

Samples were collected from the brine water and ice from varying locations within the facility. The
property owner denied permission to EPA to remove the brine water but did grant permission to remove
any melt water that accumulates throughout the facility. EPA will continue to coordinate this effort with
officials from the City of Vineland and Cumberland County.

EPA will continue 24 hour air monitoring operations until all ammonia is removed from the facility.
Activities for 7/21/2016 are as follows:

EPA's refrigeration contractor was on site this morning and began removing the liquid ammonia from the
refrigeration system. The liquid ammonia was transferred to a pressurized truck for transportation off
site. Approximately 5000 Ibs. of ammonia was removed. It is estimated that approximately 250 pounds
of anhydrous ammonia may currently remain in the system. The remaining amount will be gathered in



the high pressure system as liquid over the next three days, at which time the amount remaining will be
able to be determined. On Monday, based on the amount of ammonia collected in the high pressure
receiver, the remaining ammonia will be either evacuated to the scrubber unit or to the pressurized
truck. The EPA refrigeration contractor will remain on site Friday, Saturday and Sunday to monitor the
system.

EPA will continue 24 hour air monitoring operations until all ammonia is removed from the facility.

A sample of the brine water will be collected tomorrow and sent out for analysis to determine the
appropriate method of disposal.

The mandatory evacuation of residences within a 500 foot radius of the site was enacted this morning.
The majority of the ammonia was removed from the facility today reducing the threat of impact to the
residents, thus the evacuation will end at 1700 today and no longer be required.

The Wallace School on Mill Road in Vineland served as the shelter location for the residents within the
mandatory evacuation zone (500 ft. of facility). EPA PAD assisted VFD, VPD and VDOH with
transportation of residents to the shelter. The Salvation Army provided lunch and snacks.

PAD received and responded to one media inquiry from The Grapevine. PAD emailed an update to the
media list for this response and to government officials.

PAD notified the relocated residents they will be able to return their homes tomorrow.
Activities for 7/20/2016 are as follows:

EPA's refrigeration contractor was on site this morning and began Phase Il of operations. This included
closing the king valve on the system which allows the liquid ammonia to collect in the high pressure
receiver. It is estimated approximately 85% of the liquid ammonia contents of the refrigeration system
have been collected in the high pressure receiver. The liquid ammonia will be removed from the system
tomorrow. After the removal of the liquid ammonia is complete, it is anticipated less than 10% of
ammonia will be left in the system in the form of vapor. The vapor will be discharged into the scrubber
unit. This entire process is anticipated to be complete tomorrow. A representative from EPA’s
refrigeration subcontractor will remain on site 24 hours to ensure the system remains in a safe operating
condition.

DOL issued the facility an order to prohibit the use of the refrigeration system effective 7/23/16. This
allows EPA's refrigeration contractor to operate the system to remove the ammonia.

The mandatory evacuation of residences within a 500 foot radius of the site was enacted this morning.
The evacuation will be in place from 0800-1700 Wednesday and Thursday and could be extended
through Friday if necessary.

The Wallace School on Mill Road in Vineland is the current shelter location for the residents within the
mandatory evacuation zone (500 ft. of facility). EPA PAD assisted VFD, VPD and VDOH with
transportation of residents to the shelter. The Salvation Army provided lunch and snacks and will be at
the shelter again tomorrow. 20 people utilized the shelter and 2 dogs and 1 cat were boarded in the
boarding trailer.

PAD received and responded to two media inquiries, one from the Press of Atlantic City and one from the
Vineland Daily Journal. The Vineland Daily Journal visited the shelter and interviewed evacuated
residents along with OSC Harrington.

The flyer developed by PAD and VDOH that was distributed to the community was also distributed to the
media list for this event and government officials.

All seven homes in the immediate vicinity of the facility eligible for relocation have opted to relocate and
are currently relocated. The seven homes contain a total of 36 people. Relocation of the residents is
scheduled to continue until the ammonia is removed from the system and the UC determines it is safe for
the residents to return home, which at this time is anticipated to be Friday.



Activities for 7/19/2016 are as follows:

The facility owner completed removing all frozen product from the facility on 7/19/2016. This was verified
by a walkthrough of the facility by EPA, NJDEP, VFD and the property owner.

EPA's refrigeration contractor was on site and conducted daily inspection of refrigeration system. No
change in the condition of the system from yesterday were observed.

Representatives from NJDOL attended this morning’s UC meeting. They gave an overview of DOL's
regulations as they apply to the facility and indicated based on the engineering reports provided by EPA,
the City of Vineland and the facility owner, they are moving forward with requiring the facility owner to
shut down and remove the ammonia from the refrigeration system.

VED contacted Conrail/CSX to advise them of the situation at the facility which is located adjacent to
their short line. Conrail/CSX will close the line Wednesday, Thursday and Friday from 0800 — 1700.

A mandatory evacuation of residences within a 500 foot radius of the site has been enacted. The
evacuation will be in place from 0800-1700 Wednesday, Thursday and Friday. This is to coincide with
Phase Il operations (pump down and removal of liquid and vapor ammonia from the refrigeration
system). Current census data indicates the population within this zone includes 89 people plus 29
housing units. EPA and members from the City of Vineland began distributing information flyers
regarding site operations and the mandatory evacuation procedures.

VFD has arranged for the Wallace School on Mill Road in Vineland to serve as the shelter location for the
residents within the mandatory evacuation zone (500 ft. of facility). The shelter will be open Wednesday,
Thursday and Friday. Transportation will be provided by the Vineland Public School District, if needed.
The Salvation Army will be providing food services at the shelter. VFD has arranged for a 53 foot
boarding trailer to be staged at the shelter location for evacuees to bring their pets during the evacuation
period. The trailer will be staffed by Vineland Animal Control personnel.

Barricades have been staged in preparation of road closures within the vicinity of the facility.

OSC Harrington conducted an on camera interview with South Jersey News, Channel 22 and provided
an interview to a reporter from the Atlantic City Press.

All seven homes in the immediate vicinity of the facility eligible for relocation have opted to relocate and
are currently relocated. The seven homes contain a total of 36 people. Relocation of the residents is
scheduled to continue until the ammonia is removed from the system and the UC determines it is safe for
the residents to return home.

On 7/18/2016, the facility owner removed 7 truckloads of frozen product from the facility. 6 truckloads
remain and are scheduled to be removed from the facility tomorrow. The facility should then be void of
any frozen product.

EPA's refrigeration contractor was on site and completed preparation work for removal of the ammonia.
This work included a refrigeration system operations and safety check. Safety interlocks functioned
properly and the system was determined to be sufficiently safe for the planned operations. System
valving fabrication and direct piping installation to the system for the pump out was completed.

EPA and NJDEP attended a meeting convened by the VFD with the approximately thirty-five local,
county, and state emergency response officials responsible for coordinating the evacuation of the homes,
including an apartment complex, during the planned system pump down tentatively scheduled for
Wednesday and Thursday. Plans include relocating effected residents to local community centers, road
closures, food service, emergency preparations for hazmat response and electric power cutoff to the
facility if necessary.

EPA PAD received and replied to one press inquiry from the Press of Atlantic City. PAD and OSC
Harrington conducted a Q&A session with a reporter from The Grapevine.

All seven homes in the immediate vicinity of the facility eligible for relocation have opted to relocate and
are currently relocated. The seven homes contain a total of 36 people. Relocation of the residents is



scheduled to continue until the ammonia is removed from the system and the UC determines it is safe for
the residents to return home.

A Unified Command meeting was held on 7/17/16 to discuss the current situation at the facility. The
HASP was reviewed and approved by all members of the UC. JHAs are currently being developed for
each phase of operations and will be distributed when completed. Phase | of operations consists of
EPA's refrigeration contractor (IRS) preparing to remove the ammonia from the facility. This work will
include installing a 1" pipe from the refrigerant charging line to the outside of the building which will later
be used to remove the ammonia. The preparation work also includes inspecting various components of
the refrigeration system for functionality and safety.

The facility owner did not remove any frozen product today, but estimates 10-13 truckloads remain and
will be removed from the facility no later than Tuesday, July 19, 2016.

At 0800 on Saturday, July 16, 2016, a refrigeration technician from Arctic Refrigeration was able to
perform an inspection of the ammonia system inside South Jersey Ice and Cold Storage. The inspection
took approximately 1.5 hours and concentrated mostly in the machinery room.

A summary of the inspection report is that, considering the age of the system and the lack of
maintenance, the facility owner is operating the system as safely as possible, however, the system itself
should not be considered safe. There are few safety devices on the system and it is not clear that safety
equipment will actually operate as designed or at all. There are leaks in the system inside the machinery
room and one leak outside the building that was identified during the installation of the scrubber. The
lower floor of the warehouse section was also inspected, however, ice buildup is so extensive that the
condition of the piping and valves could not be determined.

NJDEP, who accompanied EPA and our contractors during the inspection noted consistent readings of 5
ppm of ammonia in the machinery room with spikes to 10 ppm. These readings were taken using a
MultiRae multigas detector with an ammonia sensor.

During the inspection, the facility owner pointed out that there was an operating exhaust fan located in
the machinery room. The fan is operated manually and was in working condition, however, when in use
it causes melting of the ice on the piping in the machinery room.

EPA has begun planning activities for handling, sampling, treating and potential disposal of melt water
from the facility in the event the excessive ice load within the facility begins to melt and poses a threat to
the structural integrity of the building.

All seven homes in the immediate vicinity of the facility eligible for relocation have opted to relocate and
are currently relocated. The seven homes contain a total of 36 people. Relocation of the residents is
scheduled to continue until the ammonia is removed from the system and the UC determines it is safe for
the residents to return home.

A Unified Command meeting was held on 7/15/2016 to discuss the current situation at the facility. The
facility owner continued to remove frozen product from the facility. The facility owner estimates there are
20 truckloads remaining in the facility and has scheduled the removal of 10 truckloads on Saturday,
7/16/2016 and the remaining 10 on Monday, 7/18/2016. At that point, the facility should not contain
anymore frozen product.

EPA received the structural engineering report from Tetra Tech (EPA's contractor), the system
assessment report from IRS (EPA's contractor) and the operational plan for the pump out of the ammonia
from the refrigeration system from IRS. The documents were distributed to members of the UC and will
be discussed at Sunday’s meeting.

EPA has begun planning activities for handling, sampling, treating and potential disposal of melt water
from the facility in the event the excessive ice load within the facility begins to melt and poses a threat to
the structural integrity of the building.

EPA's refrigeration contractor is scheduled to be on site on Monday, July 18 to begin preparations for the
removal of the ammonia from the refrigeration system.



PAD met with the relocated residents Friday morning at the main hotel to ensure a smooth transition as
residents relocate to other accommodations for part of the weekend. Most residents accepting EPA
assistance will return to the main hotel on Sunday, July 17. Accordingly, updated information is being
provided to Vineland Fire Dept. for securing the homes while unoccupied. Fact Sheet # 3, dated July 12,
was successfully uploaded to the Vineland Dept. of Health web site.

No media inquiries were received. During the previous 24 hour news cycle, the Press of Atlantic City
published an article based on an interview the newspaper conducted with the facility’s attorney. For
reference, see: “No threat of ammonia gas leak at Vineland plant existed, attorney says,” Press of
Atlantic City, Barlas, Thomas, July 14, 2016.

A Unified Command meeting was held on 7/14/16, to discuss the current situation at the facility. EPA's
refrigeration contractor is scheduled to be on site on Monday, July 18 to begin preparations for the
removal of the ammonia from the refrigeration system. After discussions at the meeting this morning, the
property owner has expressed interest in making the necessary repairs to the refrigeration system and
did not grant EPA access to the facility to remove the ammonia. The owner continued frozen product
removal and removed an approximate total of 178 pallets today. An estimated 530 pallets remain at the
facility. Removal of the frozen product is anticipated to be completed Sunday, July 17, 2016.

EPA has installed an emergency aqueous scrubber system directly to a portion of the emergency relief
vent system. EPA's refrigeration contractor is scheduled to begin preparations for ammonia removal
from the system on Monday, 7/18/16. Preparations are expected to take two days. Following
preparations, it is anticipated that approximately 85% of the ammonia will be removed within the first 48
hours of removal operations; this will reduce the threat of a significant off-site release. The removal of
the remaining 15% will require approximately an additional week. EPA continues to negotiate access for
this activity with the facility owner and his attorney. The amount of ammonia in the system has been
estimated between 4,500 — 12,000 Ibs.

EPA is working to have a refrigeration contractor inspect the system on-site daily following the initial
assessment on July 11, 2016. It has been determined that the removal of the ammonia from the system
and decommissioning of the system should occur as a time-critical, extremely controlled action.
Additionally, a structural inspection of the building was performed. It was determined that there is
adequate internal building support from an intact internal steel framework to prevent a catastrophic
collapse of any of the internal floors or the roof; however, due to damage to wooden building joists, there
are areas where ammonia lines are essentially supporting the floors above.

On July 12, 2016, EPA met with numerous agencies at the Cumberland County Emergency Operations
Center. Meeting attendees included EPA, NJDEP, NJDOH, NJSP-OEM, Vineland Health Department,
Vineland Fire Department/Office of Emergency Management, the Vineland City Attorney, Cumberland
County Health Department and Cumberland County 911. The meeting was to discuss general conditions
at the response operation, the structure of a Unified Command and upcoming operations at the facility.
EPA updated all attendees about the status of the removal of frozen product from the facility, the
expected timeframe to complete the unloading/shipping process and the timeframe for the evacuation of
ammonia from the system. On July 12, 2016, a formal Unified Command structure was formed.
Members of Unified Command include EPA, NJDEP, the Vineland Fire Department/OEM and the facility
owner.

Product removal by the owner has been ongoing since the initial inspection on June 23, 2016, and is
expected to be completed by Monday, July 18, 2016. On July 12 and 13, 2016, 17 truckloads of product
were removed from the facility, and approximately 39 truckloads (708 pallets) of product remain. On July
12 and 13, 2016, the Unified Command met with the owner of the facility to discuss the continued
removal of frozen product. Although a plan was developed for EPA contractors to assist in the loading of
trucks with product and reviewed by EPA attorneys, the property owner stated, under the advice of his
attorney, he would not allow EPA personnel or contractors on the facility to assist in frozen product
removal operations.

EPA's RST contractor continues to perform 24/7 community and perimeter air monitoring for potential
ammonia releases, and IMAAC continues to provide daily release projection updates.



The City of Vineland, including the Vineland Health Department, and the EPA Public Affairs Division
(PAD) are continuing to conduct community outreach to educate residents on appropriate protective
actions in the event of an ammonia release from the facility, and to keep residents informed of the
situation. The VFD continues developing a community emergency notification and public protective
action plan for the neighborhood. Fact Sheet # 3 (in English and Spanish) dated July 12, 2016 was
produced and provided to the City of Vineland for posting to the City’s web site consistent with the
previous Fact Sheets. The Fact Sheet was also sent to elected officials and to EPA’'s media list for the
response.

Of the seven homes originally relocated, all remain relocated with the exception of one family of six that
have chosen to return to their house and plan to remain there unless EPA suggests that they relocate
once the ammonia extraction begins. Detailed information is being provided to the VFD for securing the
homes while unoccupied. The relocation is expected to continue for two weeks or until 85% of the
ammonia is removed from the system. The need for additional residential relocations and shelter-
in-place advisories will be evaluated and implemented as necessary.

EPA PAD received a request and subsequently facilitated a conference call for OSC Neil Norrell to brief
Richard Locklear, Special Projects Manager for Southern New Jersey of the Office of U.S. Senator Bob
Menendez.

Press interest in the response remains high. On July 12, 2016, EPA PAD received three media inquiries
regarding the site and responded to the inquiries. The inquiries were received from the Press of Atlantic
City, the Vineland Daily Journal and New Jersey Advanced Media. On July 13, 2016, EPA PAD received
and replied to two media inquiries from NJ TV and the Press of Atlantic City. During the current news
cycle, interest is turning away from a lead story about an imminent risk, now that a response is
underway, and toward the inconvenience and disruption of the relocated families.

For detailed information on response actions prior to July 12, 2016, see the previous POLREPS.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPSs)

ORC issued the PRP an Administrative Order for Access on 7/18/2016. The PRP has not granted nor
denied consent for removing the ammonia.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue removal of the ammonia from the refrigeration system.

2.2.1.2 Next Steps



EPA will continue 24-hour community air monitoring throughout the duration of the response.

2.2.2 Issues

The PRP has granted EPA permission to remove any melt water from the ice buildup.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On June 24, 2016, the EPA Emergency and Remedial Response Division Director issued a verbal

authorization for $250,000 to remove the pressurized liquid anhydrous ammonia from the high-pressure

receiver and outdoor condensers.

On June 30, 2016, the EPA Emergency and Remedial Response Division Director issued a verbal
authorization for an increase of funding to $500,000 to continue the emergency removal action.

Estimated Costs *

Budgeted || Total To Date | Remaining ||% Remaining
Extramural Costs
ERRS - Cleanup Contractor $450,000.00| $172,000.00| $278,000.00 61.78%
TAT/START $50,000.00 $40,000.00 $10,000.00 20.00%
Intramural Costs
Total Site Costs $500,000.00| $212,000.00| $288,000.00 57.60%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

3.1 Unified Command

The Unified Command includes EPA, NJDEP, the Vineland Fire Department/OEM, the City of Vineland and
the facility owner.

3.2 Cooperating Agencies

4. Personnel On Site



EPA: 2 OSCs, 1 CIC
ERRS: 4

RST: 4

5. Definition of Terms
EPA: United States Environmental Protection Agency
ERRS: Emergency and Rapid Response Services
RST: Removal Support Team
VFD: City of Vineland Fire Department
IMAAC: Interagency Modeling and Atmospheric Assessment Center
PAD: Public Affairs Division
CIC: Community Involvement Coordinator
OEM: Office of Emergency Management
OSC: On-Scene Coordinator
OSHA: Occupational Safety and Health Administration
NJDEP: New Jersey Department of Environmental Protection
NJDOH: New Jersey Department of Health
NJSP-OEM: New Jersey State Police Office of Emergency Management
BER: Bureau of Emergency Response
6. Additional sources of information
6.1 Internet location of additional information/report

6.2 Reporting Schedule

Polreps will continue to be issued daily until further notice.

7. Situational Reference Materials
No information available at this time.
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